
Lake Berryessa Visitor Services Plan Schedule 
(Current as of  July 2006) 
 
 
2008-2009 Remaining conditions of VSP will be put into effect through new concession contracts 
 
2006-2009   Begin implementing sections of the VSP not tied to current concession contracts. 
    Should an immediate issue of public safety or environmental degradation arise or a 

concessionaire make a proposal that Reclamation approves, some changes in 
concession operations could be made. 

 
Jun 2006   Release Record of Decision to the public 
 
Nov 2005   Release Final Environmental Impact Statement (EIS)/Visitor Services Plan (VSP) to 

the public 
 
Summer 2005   Analysis of public comments on Draft EIS    

Develop Final EIS/VSP 
 
Feb 16 - Apr 4, 2005  Reopen Draft EIS for public review and comment 
 
Spring 2004 - Winter 2005 Analysis of public comments on Draft EIS 
 
Oct 31, 2003 - Apr 22, 2004 Draft EIS public review and comment period 
 
Jun 2002 - Sep 2003  Conduct recreation demand and feasibility studies 
    Inventory water recreation opportunity spectrum 
    Develop GIS maps 

Conduct environmental analysis 
    Prepare Draft EIS  
 
Jun 2001 - Sep 2002  Condition assessment of concessionaire facilities 
    Release of public comments (see Mar - Jun 2001) 
 
Mar - Jun 2001   Formal public comment period (Scoping) 
 
Oct 2000 - Mar 2001  Develop Purpose & Need Statement and questions in preparation for Scoping 
 
May - Sep 2000   Field work, information collection, and newsletter mailing 


